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AINSWORTH SITE _SEMSDoclD 2330130
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH
I. SITUATION: (AS OF 1750 HOURS MONDAY, MARCH 20, 1995)

A. 0SC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE

OPERATIONS.
B. PERSONNEL ON-SCENE: EPA - 2
TAT - 2
UsCG - 3
ERCS - 11

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-
WORKING HOURS.

D. ESTIMATED COSTS:
COSTS TO DATE

03/20/95 CEILING
EPA DIRECT $ 10,083 $ 27,500
EPA INDIRECT $ 15,776 $ 40,000
ERCS $ 150,828 $1, 350,000
TAT $ 24,706 $ 65,000
USCG $ 21,211 $ 67,500
UNALLOCATED $ 405,000
TOTAL $ 222,604 $1,955,000

~E.  0SC FOX ON-SITE.
II. ACTIONS TAKEN

A. ERCS PERSONNEL COMPLETED SMALL CONTAINER GATHERING
OPERATIONS IN THE BASEMENT; MATERIALS WERE MOVED FROM THE
BASEMENT TO THE STAGING AREA ON THE FIRST FLOOR.

B. ERCS BEGAN BULKING OPERATIONS, GENERATING 1 DRUM (55-GAL)
OF FLAMMABLE LIQUIDS AND 1 DRUM (55-GAL) OF FLAMMABLE
SOLIDS.

C. ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES
IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING
SCHEME; A TOTAL OF APPROXIMATELY 40 CONTAINERS WERE
TESTED THIS DATE.

D. ERCS PERSONNEL CONTINUED TO SEGREGATE BLUE AND GREY
PAINTS DURING HAZ-CAT TESTING AND BULKING OPERATIONS DUE
TO THE POTENTIAL PRESENCE OF POLYCHLORINATED BIPHENYLS
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(PCBs); THESE MATERIALS WILL BE BULKED INTO A SEPARA%b
WASTESTREAM FOR DISPOSAL PURPOSES.

E. ERCS SENT OUT LAB PACK BID THIS DATE.

F. SITE PERSONAL PROTECTION LEVELS WERE UPGRADED TO LEVEL B
FOR ALL HOT ZONE ACTIVITIES, DUE TO THE POTENTIAL OF
MERCURY-CONTAMINATED DUSTS.

G. MDE REPRESENTATIVE ON-SITE TO BE UPDATED ON &SITE
OPERATIONS

II1I. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS. USCG AND/OR TAT TO
CONDUCT CONTINUOUS AIR MONITORING WITH A PID/FID, DATA
RAM, AND MINI-RAM.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. POWER COMPANY TO BE ON-SITE ON WEDNESDAY TO INSPECT
POTENTIAL NATURAL GAS LINES.

D. TAT TO DRAFT AIR AND SOIL SAMPLING PLANS. ERCS TO
ACQUIRE LABORATORY BIDS ON AIR SAMPLING ANALYTICAL.

E. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND
FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





